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ESTIMATE RUN 09/10/2004

ESTIMATE SUMMARY 11:38:34

CONTID: C12460 ESTIMATE NO: 0008 PROG 2002

PCN: 12460-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF LOVELAND PERCENT TIME:

PROJECT NO: BR 0341-051

WEST OF LOVELAND

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/10/2004 DATE TIME STARTED 02/16/2004

9002 N. MOORE RD. DATE LET 11/06/2003 DATE WORK BEGAN

DATE AWARDED 11/26/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/18/2003 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 02/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,279,608.38 PARTICIPATING $ $ 127,800.02

AWARD PROJECT AMT: 2,556,258.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
81,730.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.17

208.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/1/2005 ??:??:??

5/1/2005 ??:??:??

20.11%

2,620,155.18

127,800.02

209,530.58

209,517.62

$

$

$

$

659,453.20

0.00

659,453.20

81,730.56

741,183.76

-1,786.47

0.00

739,397.29

0.00

AMOUNT DUE 739,397.29 209,517.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 209,517.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.450

L S 0.000 0.00

15,000.00000 0.450 6,750.00

201-00000

0010 REMOVAL OF TREE CO #3 46.000 45.000

EACH 0.000 0.00

120.00000 45.000 5,400.00

202-00010

0015 REMOVAL OF PIPE 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00033

0020 REMOVAL OF DELINEATOR 33.000 0.000

EACH 0.000 0.00

11.20000 0.000 0.00

202-00090

0025 *REMOVAL OF ASPHALT MAT CO #3 10,716.000 50.000

SY 26.000 52.00

2.00000 76.000 152.00

202-00220

0030 *REMOVAL OF PAVEMENT MARKING CO #3 795.000 0.000

SF 0.000 0.00

1.40000 0.000 0.00

202-00250

0035 REMOVAL OF GROUND SIGN 7.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

202-00810

0040 *REMOVAL OF FENCE 4,795.000 0.000

LF 0.000 0.00

0.86000 0.000 0.00

202-01000

0045 REMOVAL OF GUARDRAIL TYPE 3 CO #3 869.000 0.000

LF 0.000 0.00

1.65000 0.000 0.00

202-01130

0050 REMOVAL OF END ANCHORAGE CO #3 8.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

202-01300

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CO #3 13,347.000 0.000

CY 0.000 0.00

5.93000 0.000 0.00

203-00060
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 50.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500

0065 BACKHOE 40.000 0.000

HOUR 0.000 0.00

123.00000 0.000 0.00

203-01510

0070 POTHOLING 13.000 13.000

HOUR 0.000 0.00

175.00000 13.000 2,275.00

203-01597

0075 BED COURSE MATERIAL 779.000 0.000

CY 0.000 0.00

27.00000 0.000 0.00

206-01000

0080 TOPSOIL 1,213.000 0.000

CY 0.000 0.00

14.00000 0.000 0.00

207-00205

0085 WETLAND TOPSOIL 120.000 0.000

CY 0.000 0.00

11.00000 0.000 0.00

207-00305

0090 STOCKPILE WETLAND TOPSOIL 120.000 0.000

CY 0.000 0.00

9.00000 0.000 0.00

207-00310

0095 EROSION LOG CO #3 1,075.000 0.000

LF 0.000 0.00

6.32000 0.000 0.00

208-00005

0100 EROSION BALES (WEED FREE) CO #3 249.000 60.000

EACH 1.000 10.51

10.51000 61.000 641.11

208-00011

0105 SILT FENCE CO #3 747.000 601.000

LF 146.000 262.80

1.80000 747.000 1,344.60

208-00020

0110 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

208-00045
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STORM DRAIN INLET PROTECTION 50.000 50.000

LF 0.000 0.00

8.00000 50.000 400.00

208-00051

0120 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

208-00070

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

208-00100

0130 EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.000 0.00

8.00000 0.250 2.00

208-00200

0135 RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

140.00000 0.000 0.00

210-00011

0140 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

210-00012

0145 RESET LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

3,356.00000 0.000 0.00

210-00750

0150 RESET GROUND SIGN 13.000 0.000

EACH 0.000 0.00

84.00000 0.000 0.00

210-00810

0155 *RESET GATE 6.000 0.000

EACH 0.000 0.00

99.00000 0.000 0.00

210-01011

0160 RESET GUARDRAIL TYPE 3 CO #3 0.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

210-01130

0165 RESET END ANCHORAGE CO #3 2.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-01200
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RELAY RIPRAP CO #3 0.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

210-02900

0175 ADJUST VALVE BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

576.00000 0.000 0.00

210-04051

0180 SEEDING (NATIVE) CO #3 4.000 0.000

ACRE 0.000 0.00

374.00000 0.000 0.00

212-00006

0185 MULCHING (WEED FREE HAY) CO #3 4.000 0.000

ACRE 0.000 0.00

520.00000 0.000 0.00

213-00002

0190 MULCH TACKIFIER CO #3 450.000 0.000

LB 0.000 0.00

1.80000 0.000 0.00

213-00061

0195 LANDSCAPE BOULDER CO #3 0.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

213-00700

0200 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

6,050.00000 0.000 0.00

214-00000

0205 DECIDUOUS TREE (1 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

214-00210

0210 DECIDUOUS TREE (2 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

201.00000 0.000 0.00

214-00220

0215 DECIDUOUS SHRUB (5 GALLON CONTAINER) 245.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

214-00350

0220 BRUSH LAYER CUTTING 250.000 0.000

EACH 0.000 0.00

2.90000 0.000 0.00

214-01010
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 SOIL RETENTION BLANKET (PLASTIC) 900.000 0.000

SY 0.000 0.00

6.05000 0.000 0.00

216-00035

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) CO #3 3,485.000 37.000

SY 0.000 0.00

1.42000 37.000 52.54

216-00041

0235 HERBICIDE TREATMENT 5,600.000 0.000

SY 0.000 0.00

0.31000 0.000 0.00

217-00000

0240 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

9,250.00000 0.000 0.00

250-00010

0245 *AGGREGATE BASE COURSE (CLASS 6) 2,921.000 0.000

TON 0.000 0.00

14.75000 0.000 0.00

304-06000

0250 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 86.390 59.870

TON 26.520 3,447.60

130.00000 86.390 11,230.70

403-00720

0255 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

3,710.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33721

0260 GEOTEXTILE (SEPARATOR) (CLASS A) 1,206.000 625.000

SY 142.000 560.90

3.95000 767.000 3,029.65

420-00130

0265 RIPRAP (12 INCH) 250.000 169.000

CY 0.000 0.00

36.50000 169.000 6,168.50

506-00212

0270 RIPRAP (18 INCH) 1,524.000 0.000

CY 0.000 0.00

37.00000 0.000 0.00

506-00218

0275 RIPRAP (36 INCH) 3,644.000 0.000

CY 0.000 0.00

45.00000 0.000 0.00

506-00236
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 18 INCH CORRUGATED STEEL PIPE 135.000 0.000

LF 0.000 0.00

32.00000 0.000 0.00

603-10180

0285 24 INCH CORRUGATED STEEL PIPE CO #3 8.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

603-10240

0290 18 INCH STEEL END SECTION 6.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

603-30018

0295 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

509.00000 0.000 0.00

603-30024

0300 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

604-00305

0305 GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #3 869.000 0.000

LF 0.000 0.00

10.90000 0.000 0.00

606-00301

0310 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

708.00000 0.000 0.00

606-01370

0315 *TRANSITION TYPE 3J 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01385

0320 *TRANSITION TYPE 3L 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01395

0325 END ANCHORAGE (NONFLARED) CO #3 8.000 0.000

EACH 0.000 0.00

1,811.00000 0.000 0.00

606-02003

0330 *END POST 19.000 0.000

EACH 0.000 0.00

127.00000 0.000 0.00

607-00005
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CORNER AND LINE BRACE POST 17.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

607-00010

0340 FENCE BARBED WIRE WITH METAL POSTS CO #3 2,750.000 0.000

LF 0.000 0.00

1.28000 0.000 0.00

607-01000

0345 FENCE WIRE WITH METAL POSTS CO #3 630.000 0.000

LF 0.000 0.00

1.17000 0.000 0.00

607-01050

0350 FENCE (PLASTIC) 2,475.000 920.000

LF 0.000 0.00

1.95000 920.000 1,794.00

607-11525

0355 *DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

15.66000 0.000 0.00

612-00001

0360 *DELINEATOR (TYPE II) 12.000 0.000

EACH 0.000 0.00

17.90000 0.000 0.00

612-00002

0365 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00003

0370 *SIGN PANEL (CLASS I) 37.440 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00011

0375 *SIGN PANEL (CLASS II) 22.000 0.000

SF 0.000 0.00

17.00000 0.000 0.00

614-00012

0380 *STEEL SIGN POST (2 INCH ROUND) 43.000 0.000

LF 0.000 0.00

8.50000 0.000 0.00

614-01502

0385 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 64.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-01582
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR CULVERT PIPE CO #3 0.000 0.000

L S 0.000 0.00

50,000.00000 0.000 0.00

617-03000

0395 WATER LINE (SPECIAL) CO #3 0.000 0.000

L S 0.000 0.00

26,200.00000 0.000 0.00

619-00010

0400 DETOUR PAVEMENT CO #3 0.000 0.000

SY 0.000 0.00

9.64000 0.000 0.00

621-00450

0405 *CONSTRUCTION SURVEYING 1.000 0.400

L S 0.000 0.00

30,000.00000 0.400 12,000.00

625-00000

0410 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

109,000.00000 0.500 54,500.00

626-00000

0415 *PAVEMENT MARKING PAINT CO #3 85.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00001

0420 *EPOXY PAVEMENT MARKING 3,515.000 0.000

SF 0.000 0.00

0.68000 0.000 0.00

627-00004

0425 *FLAGGING 1,440.000 1,115.000

HOUR 194.000 3,880.00

20.00000 1,309.000 26,180.00

630-00000

0430 *TRAFFIC CONTROL INSPECTION 90.000 52.000

DAY 7.000 700.00

100.00000 59.000 5,900.00

630-00007

0435 *TRAFFIC CONTROL MANAGEMENT CO #3 120.000 68.000

DAY 18.000 5,760.00

320.00000 86.000 27,520.00

630-00012

0440 *FLASHING BEACON (SOLAR) 8.000 0.000

EACH 0.000 0.00

654.00000 0.000 0.00

630-80002
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

84.00000 0.000 0.00

630-80335

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

630-80336

0455 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

630-80337

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #3 93.000 2.000

EACH 0.000 0.00

33.00000 2.000 66.00

630-80341

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #3 32.000 7.000

EACH 0.000 0.00

58.00000 7.000 406.00

630-80342

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #3 6.000 3.000

EACH 0.000 0.00

90.00000 3.000 270.00

630-80343

0475 *DRUM CHANNELIZING DEVICE CO #3 152.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

630-80360

0480 CONCRETE BARRIER (TEMPORARY) CO #3 800.000 0.000

LF 3.000 30.00

10.00000 3.000 30.00

630-80370

0485 *TRAFFIC CONE 80.000 31.000

EACH 0.000 0.00

11.00000 31.000 341.00

630-80380

0490 *CHANNELIZING DEVICE (FIXED) 6.000 0.000

EACH 0.000 0.00

56.00000 0.000 0.00

630-80391

0495 TRAFFIC SIGNAL (TEMPORARY) CO #3 0.000 0.000

EACH 0.000 0.00

44,000.00000 0.000 0.00

630-86810
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A MINOR CONTRACT REVISIONS 600,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0505 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0510 F/A ON-THE-JOB TRAINEE 800.000 267.600

F A 0.000 0.00

1.00000 267.600 267.60

700-70023

0515 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0520 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0525 F/A OBTAIN POWER FROM 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0530 F/A EROSION CONTROL 33,000.000 31,773.950

F A 0.000 0.00

1.00000 31,773.950 31,773.95

700-70380

0770 PORT MESG PANEL CO #3 30.000 0.000

DAY 0.000 0.00

117.00000 0.000 0.00

630-80359

CAT 0200 $14,703.81 200,294.65CURRENT AMT 1,725,632.79 $$

CAT NO0300 STRUCTURE NO. C-16-DA 

0535 REMOVAL OF BRIDGE CO #3 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

202-00400

0540 STRUCTURE EXCAVATION CO #3 0.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00000
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0545 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00100

0550 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

206-00200

0555 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000

CY 0.000 0.00

12.75000 0.000 0.00

206-00360

0560 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33721

0565 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00030

0570 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000

LF 0.000 0.00

220.00000 0.000 0.00

503-00042

0575 BEARING DEVICE (TYPE I) CO #3 0.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

512-00101

0580 BRIDGE DRAIN CO #3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

513-00600

0585 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000

SY 0.000 0.00

9.72000 0.000 0.00

515-00120

0590 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000

LF 0.000 0.00

107.00000 0.000 0.00

518-01004

0595 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-03040
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0600 CONCRETE CLASS D (WALL) CO #3 0.000 0.000

CY 0.000 0.00

280.00000 0.000 0.00

601-03050

0605 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

601-40301

0610 REINFORCING STEEL CO #3 10,820.000 10,820.000

LB 0.000 0.00

0.45000 10,820.000 4,869.00

602-00000

0615 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000

LB 0.000 0.00

0.58000 0.000 0.00

602-00020

0620 BRIDGE RAIL TYPE 10M(SPECIAL)(INSTALL ONLY) CO #3 0.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-11033

0625 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000

LF 0.000 0.00

29.00000 0.000 0.00

613-00800

0630 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000 0.000

SF 0.000 0.00

33.00000 0.000 0.00

618-01992

0750 F/A ENGINEERING SERVICES (HYDRAULIC ANALYSIS) MCR 1 4,205.460 4,205.460

F A 0.000 0.00

1.00000 4,205.460 4,205.46

700-70034

0760 *ADDED ITEM (LUMP SUM)/ BRIDGE STR C-16-DA & C-16-DD 
CO#3

1.000 0.194

L S 0.076 113,096.21

1,488,108.00000 0.270 401,789.16

900-00014

0760 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS (60"X26") 0.000

SF 2,913.745 81,730.56

28.05000 2,913.745 81,730.55

0765 ADDED ITEM (DOLLAR)/ VECP COST SHARING CO#3 8,498.210 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. C-16-DA 

0780 F/A ENGR SRVCS (RETAIN WALL) MCR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0300 $194,826.77 492,594.17CURRENT AMT 1,505,680.67 $$

CAT NO0301 STRUCTURE NO. C-16-DD 

0635 REMOVAL OF BRIDGE CO #3 0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

202-00400

0640 STRUCTURE EXCAVATION CO #3 0.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00000

0645 STRUCTURE BACKFILL (CLASS 1) CO #3 0.000 0.000

CY 0.000 0.00

28.00000 0.000 0.00

206-00100

0650 STRUCTURE BACKFILL (CLASS 2) CO #3 0.000 0.000

CY 0.000 0.00

7.00000 0.000 0.00

206-00200

0655 MECHANICAL REINFORCEMENT OF SOIL CO #3 0.000 0.000

CY 0.000 0.00

12.75000 0.000 0.00

206-00360

0660 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
CO #3

0.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-33721

0665 DRILLED CAISSON (30 INCH) CO #3 0.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00030

0670 DRILLED CAISSON (42 INCH) CO #3 0.000 0.000

LF 0.000 0.00

220.00000 0.000 0.00

503-00042

0675 BEARING DEVICE (TYPE I) CO #3 0.000 0.000

EACH 0.000 0.00

214.00000 0.000 0.00

512-00101
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PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0680 BRIDGE DRAIN CO #3 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

513-00600

0685 WATERPROOFING (MEMBRANE) CO #3 0.000 0.000

SY 0.000 0.00

9.72000 0.000 0.00

515-00120

0690 BRIDGE EXPANSION DEVICE (0-4 INCH) CO #3 0.000 0.000

LF 0.000 0.00

107.00000 0.000 0.00

518-01004

0695 CONCRETE CLASS D (BRIDGE) CO #3 0.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

601-03040

0700 CONCRETE CLASS D (WALL) CO #3 0.000 0.000

CY 0.000 0.00

280.00000 0.000 0.00

601-03050

0705 STRUCTURAL CONCRETE COATING CO #3 0.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

601-40301

0710 REINFORCING STEEL CO #3 10,966.000 10,966.000

LB 0.000 0.00

0.45000 10,966.000 4,934.70

602-00000

0715 REINFORCING STEEL (EPOXY COATED) CO #3 0.000 0.000

LB 0.000 0.00

0.58000 0.000 0.00

602-00020

0720 BRIDGE RAIL TYPE 10M CO #3 0.000 0.000

LF 0.000 0.00

75.00000 0.000 0.00

606-11030

0725 8 INCH ELECTRICAL CONDUIT CO #3 0.000 0.000

LF 0.000 0.00

29.00000 0.000 0.00

613-00800

0730 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 
CO #3

0.000 0.000

SF 0.000 0.00

33.00000 0.000 0.00

618-01992



CONTID: C12460 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 12460-BID ESTIMATE RUN 09/10/2004

PROJECT: BR 0341-051 ESTIMATE NO: 0008 11:38:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-DD 

0755 F/A WATER LINES MCR 1 1,560.220 1,560.220

F A 0.000 0.00

1.00000 1,560.220 1,560.22

700-70270

0775 ADDED ITEM (LUMP SUM)/ SPREAD FOOTINGS MCR 1.000 1.000

L S 0.000 0.00

300.00000 1.000 300.00

900-00014

CAT 0301 $0.00 6,794.92CURRENT AMT 6,794.92 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0735 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002

0740 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0745 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

3,500.00000 3.000 10,500.00

620-00020

CAT 0400 $0.00 41,500.00CURRENT AMT 41,500.00 $$

PROJECT TOTAL 209,530.58 $ 741,183.74CURRENT AMT 3,279,608.38 $$


